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INTRODUCTION

1. Background
In 2018, the President of the Republic approved the ‘National Development Strategy for 2018-2040 (Strategy 2040). Its focus is to create opportunities for human capital development including through education and the creation of highly-productive quality jobs, particularly in strategic sectors.  It is fully aligned with the Sustainable Development Goals (SDGs).  The first phase of the Strategy 2040, the ‘Development Program of the KR 2018-22 (Program 22)’ acknowledges that the education system is not yet  effective in developing the higher order skills that are needed; and identifies several education sector priorities, including: (i) improving the quality of education; (ii) making the education system more effective in teaching skills required by the modern economy; (iii) supplying schools with a broader range of modern teaching-learning materials and innovative technology  and (iv) strengthening the professional capacities of teachers.  In the latest development, the MoES’s draft of the National Education Sector Strategy 2030 addresses on the following priorities: (i) expanding access to ECE and improving its quality; (ii) strengthening teacher professional capacities to effectively teach skills, including transversal competencies (such as digital literacy) and providing flexible, accessible and affordable continuous professional development; (iii) improving the availability and use of digital teaching-learning materials at schools; and (iv) strengthening assessment systems to ensure  children are formatively assessed, summative assessments are aligned with curricular competencies, and sample-based learning outcome evaluations are carried out to identify and remedy system weaknesses.
This report describes the social and environmental activities of the project from October to December 2023. 
Environmental and social issues include activities undertaken to manage and minimize adverse environmental and social impacts during implementation of sub-projects of the Enhancing the Foundation of Learning project. In accordance with the environmental and social standards of the World Bank, the procedures and mechanisms necessary for the implementation of appropriate project activities to the standards of the WB, as well as the legal and regulatory acts of the Kyrgyz Republic are covered. 
Basis and date of entry into force of the Enhancing the Foundation of Learning Project – The Kyrgyz Republic and the International Development Association signed the Loan Agreement for the Enhancing the Foundation of Learning Project dated July 13, 2021, this Agreement was ratified by the Zhogorku Kenesh of the Kyrgyz Republic on July 29, 2021. 
1.1. Project Description 
The project objective is to increase equitable access to pre-school education, and to establish conditions for improving its quality. The pre-school institution and its enabling environment are at the core of the project. The project will use a multi-pronged approach that includes three components and several sub-components, as described below. 
The pre-school institution and its enabling environment are at the core of The Project.  It has two complementary components, as well as an implementation support component.  
The first component focuses on enhancing access to quality pre-school education, targeting the poor and vulnerable including minority ethnic groups and children with special education needs.  The second component focuses on improving policy, programs and system effectiveness. Successful implementation of these two components would eventually contribute to improved learning outcomes of basic schooling for all. 
The third component finances advocacy and communication efforts, monitoring and evaluation and the operating cost to support implementation. 

The project consists of 3 components and 5 sub-components. 

[bookmark: _Hlk144971475]Component 1:      Expanding preschool education for under-served children. The aim of this component is to increase equitable access to early education services that meet quality standards for under-served children in targeted communities.
Sub-component 1.1: Expanded preschool education. The objective of this sub-component is to increase equitable access to quality ECE in poor rural areas with no or low access through establishing CbKs and enhance the effectiveness of teaching-learning practices in preschool. The project will support the establishment of about 60 new CbKs enrolling approximately 5,000 children aged 3–5 years. 
Sub-component 1.2: Increased effectiveness in teaching practice.  The objective of this subcomponent is to increase teacher capacities in preschool education through the strengthened design and delivery of teacher training programs aligned to the recently approved child development standards and evidence from the science of learning.

Component 2: Improving policy & finance for the system effectiveness. The objective of this component is to improve policy and system effectiveness.  

[bookmark: _Hlk144973471]Component 3: Ensuring citizens’ engagement and implementation support.
The objective of this component is to ensure that all stakeholders are engaged in project implementation and monitoring.  
Sub-component 3.1: Stakeholders’ engagement. Stakeholders will be engaged in the implementation of activities across the project, building on the mechanisms already in place to involve parents, particularly fathers, and community members. Specifically, this includes: (a) the provision of information for parents on importance of early development of children, story books reading through leaflets, posters, guidance on story books reading importance and techniques, etc.; and (b) community monitoring through community scorecards.   
Sub-component 3.2: Evaluation. To assess the project impact, an evaluation using Randomized Control Trials (RCT) will be conducted to determine if participation in the project supported CbKs had an impact on child development. 
Sub-component 3.3: Implementation support. This component will support the coordination, technical quality and fiduciary integrity, compliance with environmental and social standards in due course of implementation, as well as the monitoring, evaluation and reporting on project processes and results. It will also support systems for collecting beneficiary feedback to inform project implementation.
2. MONITORING AND REPORTING 

The Enhancing the Foundation of Learning project focuses on monitoring and reporting according to approved project implementation plans, compliance with socio-environmental standards, stakeholder engagement plan, labor management procedures, socio-environmental commitment plan, environmental and social management plan, grievance mechanisms, and sexual exploitation and abuse/sexual harassment.
During the reporting period, no incidents or accidents within the framework of the Enhancing the Foundation of Learning project were reported.

3. LEGAL AND REGULATORY ACTS ADOPTED AS PART OF THE IMPLEMENTATION OF THE ENHANCING THE FOUNDATION OF LEARNING PROJECT 
3.1. In order to achieve the goals and objectives of the Enhancing the Foundation of Learning project, the following legal and regulatory documentation was prepared and adopted: 
· [bookmark: _Hlk129073912]Order of the Ministry of Education and Science of the Kyrgyz Republic #1980/1 of 19.11.2021 "On approval of the Regulation on criteria for selection of 60 short-term (3-hour) stay preschool education centers in the Kyrgyz Republic";
· Order of the Ministry of Education and Science of the Kyrgyz Republic #397/1 of 18.03.2022 "On formation of the permanent commission on selection of community-based kindergartens/preschool education centers"; 
· Order of the Ministry of Education and Science of the Kyrgyz Republic #398 of 18.03.2022 "On introducing amendments to the Regulation on criteria for selection of 60 short-term (3-hour) stay preschool education centers in the Kyrgyz Republic";  
· Order of the Ministry of Education and Science of the Kyrgyz Republic #1429/1 of 14.07.2022 "On approval of the preliminary list of newly selected buildings for establishment of 60 community-based kindergartens/preschool education centers"; 
· Order of the Ministry of Education and Science of the Kyrgyz Republic #1303/1/1/1 of 01.07.2022 "On accounting of inventories" including quality control of inventories to ensure the safety of children; 
· Grievance mechanism for Projects Coordination Unit (PCU) staff and contract specialists approved by the Deputy Minister of Education and Science of KR[footnoteRef:1];  [1:  https://edu.gov.kg/organizations/43/pages/206/] 

· Order of the World Bank Projects Implementation/Coordination Unit #01/87 of 22.11.2022 "On Approval of the Code of Business Conduct and Ethics of PIU/PCU".

3.2. Incidents and Accidents Notification  
Component 1. Expanding preschool education for under-served children. 
For the reporting period: 
1. As of this period during the project implementation, the repair and rehabilitation works in 40 (forty) CbKs are close to be finalized.
2. 20 (twenty) sites are under re-tender at this moment (Table 1[footnoteRef:2] in the Annex).  [2:  Note: CbK without specifying a contractor are currently under the re-tender.] 

3. There are no notifications of incidents and accidents in the current period.

Component 3. Ensuring citizens’ engagement and implementation support. 
During the reporting period, activity has been done within the framework of the Stakeholder Engagement and Information Disclosure Plan, and activity was done with 46 coordinators on the formation of the CbK contingent from among representatives of socially disadvantaged groups of the population. 


4. ESS 1: ENVIRONMENTAL AND SOCIAL RISK AND IMPACT ASSESSMENT AND PREVENTION:
To ensure the implementation of the project in accordance with the Environmental and Social Commitment Plan, socio-environmental standards and other environmental and social instruments, a number of activities were conducted during the reporting period.
4.1. Organizational structure
Within the framework of the project implementation, joint work is performed of coordinators, social specialist, environmental specialist, engineer of the Enhancing the Foundation of Learning Project of WB’s PCU under the Ministry of Education and Science of the Kyrgyz Republic. 
4.2. Selection mechanisms
According to the criteria for selecting buildings for the establishment of 60 (CbKs)[footnoteRef:3], priority areas (cities/towns) for selection and participation in the project are: [3:  Order of the Ministry of Education and Science of the Kyrgyz Republic #1980/1 of 19.11.2021 "On approval of the Regulation on criteria for selection of 60 short-term (3-hour) stay preschool education centers in the Kyrgyz Republic"] 

· areas (small towns) with low income;
· areas (small towns) with a low level of enrollment of children in preschool education;
· border, high-mountain and remote areas (small towns) with low incomes and coverage of children with preschool education;
· areas (small towns) inhabited by ethnic minorities[footnoteRef:4], internal and external migrants[footnoteRef:5].  [4:  See the Operational Manual of the Enhancing the Foundation of Learning project. Paragraph III / Mechanisms of project implementation, page 15]  [5:  https://edu.gov.kg/organizations/43/posts/602/] 

The categories of children in the CbKs will include representatives from socially vulnerable groups of the population, specifically: children of parents with disabilities, disabled children, children from single-parent/poor households with limited opportunities for education, children of migrants and ethnic minorities, representatives of families living in isolated and border areas. 

4.3. Transparent procedures and processes for selecting communities to engage in the project have been developed and implemented:  
· Premises (based on schools, kindergartens, village first-aid stations (FAPs), clubs, offices, etc.);
· Documents of title for the provided building (technical passport, document of title);  
· Letter of guarantee from aiyl okmotu addressed to the Minister stating that the provided premises will be used for 10 years;
· Letter from the regional state administration addressed to the Minister stating that they support this project and agree to participate in this project; 
· Letter of guarantee from the regional educational departments stating that the salaries of future teachers will be included in the republican budget;
· Number of out-of-school children from 3 to 7 (waiting in line); 
· Consent of the sanitary and epidemiological station (to the opening a kindergarten in provided premise/building);
· Consent of the Ministry of Emergency Situations (documentary evidence);
· Photos of the premises.

In total, out of 90 applications throughout the country, 60 CbKs were selected according to the above criteria[footnoteRef:6](Table 2):  [6:  https://edu.gov.kg/organizations/43/posts/657/] 

The bids submitted for the tender are being evaluated and the final list of all 60 facilities is being adjusted. 

4.4. Principles of environmental and social management
The monitoring has been conducted in Q3 2023 (Table 3) in Nooken, Toktogul, Aksy. Kara-Suu, Nookat, Manas rayons (Picture 1).

4.5. Environmental and social screening and ESMP
During the reporting year, 8 online (via phone and WhatsApp messenger) and 8 face-to-face consultations of the educational department coordinator in Jalal-Abad, Naryn and Talas oblasts have been conducted regarding the application of environmental and social standards in the process of designing facilities, monitoring of construction of the short-term-based kindergartens, providing the lists of teachers and children from the socially vulnerable population. 
In the framework of the Enhancing the Foundation of Learning project, drafting the ESMPs for facilities in accordance with the project implementation plan is underway.
1. 	As per the outcomes of the first tender, 29 ESMPs have been placed on the ministry website;
2.	As per the outcomes of the second tender, 14 ESMPs have been placed on the ministry website (Ak-Suu – 4 ESMPs, Aitmatov – 2 ESMPs, Manas – 4 ESMPs, Chatkal and Aksuu rayons - 4 ESMPs)[footnoteRef:7]; [7:  https://edu.gov.kg/organizations/43/pages/252/] 

3. 	Following the outcomes of the tender procedure, it is planned to finalize 17 ESMPs.

5. ESS 2: HUMAN RESOURCES AND WORKING CONDITIONS
The Enhancing the Foundation of Learning project is implemented in accordance with regulations and, in particular, labor management procedures adopted and approved by the World Bank, in order to meet socio-environmental standards[footnoteRef:8]. [8:  https://edu.gov.kg/legislations/?kind=&direction=&organization=43&number=&title=&content=] 

5.1. Human resources management procedure 
During the reporting period, the Code of Business Conduct and Ethics of the World Bank Project Implementation and Coordination Unit of the Ministry of Education and Science of the Kyrgyz Republic was signed by: 
· 21 PCU employees of the Enhancing the Foundation of Learning Project and is included in the employment contract as annex. 
· The Code of Business Conduct and Ethics was signed by contractual employees of the Enhancing the Foundation of Learning project and representatives of the following companies: Baker Tilly Bishkek LLC, AC consulting, EDNET, Archivision, Consulting Company "Expertise and Technical Supervision", Asia Progress Group LLC, Chyngyz International LLC and Beishembai Kurulush LLC, Zhyrgal Stroy LLC and Dream Stroy LLC, Inkom Systems LLC and Sniper LLC.
· Insight into the Code of Business Conduct and Ethics is to be done after the contracts with contractors and contractual staff are signed. 

5.2. Project staff training 
According to the implementation of environmental and social commitment plan, information, implementation of the project and in order to conduct trainings for PIU/PCU key staff members, contract specialists and contractors the collection of information materials to do a presentation and videos on social issues (information on safety, health, health safety, prevention of gender-based violence and discrimination, first aid, labor relations, COVID 19) was completed.
During the reporting period it has been prepared:
1.  Animation for PCU contractors and employees on safety and requirements for contractors and employees implementing repair and rehabilitation in CbKs;
2. Animation for PCU contractors and employees on COVID-19 prevention; 
3. Animation for PCU contractors and employees on the Code of Business Conduct of the PCU; 
4. Presentations according to the Grievance and COVID-19 Prevention Mechanism[footnoteRef:9]. [9:  https://edu.gov.kg/organizations/43/pages/253/] 

Training for contractors on safety practices, PCU code of business conduct, grievance mechanisms, COVID-19 prevention are being conducted across the board. 

6. GRIEVANCE MECHANISM 
6.1. Grievance mechanism of the key employees 
The project applies a system to ensure feedback from the project beneficiaries, citizens of the Kyrgyz Republic, the public and dissemination of all information related to the project, the proper consideration of complaints and responses and their reporting.   
Staff of WB PIU/PCU, contract specialists, employees of REDs, local authorities, directors of schools and community-based kindergartens under the Learning for Future and Enhancing the Foundation of Learning projects are informed about the grievance mechanisms (GMs) and also about protection against retaliation or abuse of power by the employer. 
Abovementioned employees have the opportunity to file a complaint or suggestion about the progress of construction, environmental and social protection activities, complaints and concerns related to COVID-19, sexual exploitation and abuse (SEA)/sexual harassment (SH), gender-based violence through the following channels:
· Oral and written referrals during meetings between PIU/PCU staff and stakeholders;
· By telephone: + 996 312 31 70 16;
· Through WhatsApp: +996 777 555 882;
· By fax: +996 312 31 70 16;
· By e-mail: officeorp@gmail.com;
· Project sub-site: www.edu.gov.kg/organizations/43/posts;
· Postal correspondence: Bishkek, Manas Ave. 22 A
6.1.1. Grievance Mechanism for key staff of PIU/PCU and Grievance Mechanism were developed in accordance with the stakeholders, approved by the Deputy Minister of Education and Science of the Kyrgyz Republic, posted on the website of the MES KR[footnoteRef:10].  [10:  https://edu.gov.kg/organizations/43/pages/206/] 

6.1.2. No complaints have been received from the PCU key employees until now. 


6.2. SEA/SH risk mitigation: 
In order to mitigate the risks of sexual exploitation and abuse/sexual harassment, awareness-raising activities have been carried out among WB PIU/PCU and contracted professionals.
The Code of Business Conduct and Ethics has been drafted and approved by the order of the WB PCU under the Ministry of Education and Science of the Kyrgyz Republic[footnoteRef:11].  [11:  World Bank Project Implementation/Coordination Unit Order No.01/87 of 22.11.2022 “On approving PIU/PCU Code of Conduct and Ethics”.] 

The Code is signed by all Enhancing the Foundation of Learning project staff and thereafter the signed document was included in the employment contract of employees. The Code reflects the norms of behavior of employees in everyday life, at work and obligations to avoid sexual exploitation and abuse, as well as sexual harassment.
No violations of the Code of Conduct and Ethics and no complaints have been registered to date.


7. ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURES

The overall objective of this Stakeholder Engagement Plan (SEP) is to define a program of stakeholder engagement, including public information and consultation, during the preparation and implementation of the proposed project. The SEP outlines ways to identify potential different stakeholders, develop an approach to reach each sub-group, establish a mechanism through which Project Affected Parties (PAPs) and other stakeholders can report concerns, provide feedback or complaints, and minimize and mitigate environmental and social risks associated with the proposed project. 
Overall, the SEP serves the following objectives: (i) identification and analysis of stakeholders; (ii) planning of engagement forms, effective communication tools for consultation and disclosure; (iii) provision of platforms to influence decisions; (iv) identification of roles and responsibilities of various actors in implementing the Plan; and (iv) grievance mechanism (GM).
The Stakeholder Engagement Plan was adopted and endorsed by the World Bank and published on the MES website[footnoteRef:12]. [12:  https://edu.gov.kg/legislations/?kind=&direction=&organization=43&number=&title=&content=] 

Based on the requirements of the SEP and during the reporting period, the following activities were carried out: 

7.1. Prepare and implement a stakeholder engagement plan.
As part of the implementation of the Enhancing the Foundation of Learning project, the various project stakeholders are being involved, starting with the conceptual stage of the project. 
7.1.1. The following types of stakeholder engagement activities have currently been implemented:
· Personal mailing of the letter and the form for determining the gender composition of children in the newly established CbKs for managers and staff was conducted, telephone and WhatsApp consultation of the staff of 46 REDs on filling in the letter and form was conducted;
· Consultation with coordinators of Jayil and Moskow and Sokuluk rayons on the formation of lists of children from socially disadvantaged groups of population;
· Information from the REDs on gender and social characteristics of children in newly established CbKs was collected;
· A letter was drafted for city and regional educational departments on the acceptance of material assets and their acceptance for safekeeping in REDs/CEDs according to technical specifications and instructions on the procedure of acceptance of material assets;
· Photos of CbK screening, photos of SEP, animations and presentations for training, contact information of those responsible for the GM[footnoteRef:13] were prepared and posted on the ministry website; [13:  https://edu.gov.kg/organizations/43/pages/253/  ] 

· Meetings were held with representatives of REDs, AOs, NGOs and representatives of socially disadvantaged groups of population in Osh, Jalal-Abad, Talas and Chui oblasts (Annex 2, photos of meetings);
· Information was disseminated in WhatsApp groups (Kelechek uchun bilim beruu and Okutuununun negizderin bekemdoo) on announcement of tenders on the commencement of repair and reconstruction activities (24.11.23)[footnoteRef:14].  [14:  WhatsApp groups «Kelechek uchun bilim beruu» (99 participants – RED/CED managers and coordinators) and «Okutuunun negizderin bekemdoo» (38 participants – RED/CED managers and coordinators) created as part of the Stakeholders Engagement Plan in order to exchange information on an ongoing basis ] 

· Lists of socially disadvantaged children in 40 regions prepared and submitted to the PCU coordinator;
· Prepared a plan for implementation of the feedback card for the Enhancing the Foundation of Learning and Learning for the Future projects.
 
7.2. Grievance Mechanism

7.2.1. An electronic GM log for registration of incoming complaints has been drafted and kept. For Q3 of 2023 there were no complaints, 2 proposals received. During this period of the project implementation, appeals are mainly of advisory and informational nature related to the preparation of lists of children from socially vulnerable groups, participation of teachers in trainings, start of construction works on the establishment of CbKs (Picture 3).

7.2.2. According to the Stakeholder Engagement Plan, 10 consultations on GM were provided during meetings with representatives of Aiyl Okmotu, heads and staff of regional educational departments, school and kindergarten directors, socially vulnerable groups of population (Jalal-Abad oblast – 3, Talas oblast – 4 and Chui oblast – 1).  

7.3. Activity coverage as part of the SEP: 

MES KR website
Meetings held with beneficiaries of the Learning for the Future and Enhancing the Foundation of Learning projects. 
https://edu.gov.kg/organizations/43/posts/2349/

"Kelechek uchun bilim bilim" and "Okutuununun negizderin bekemdөө" dolboorlorunun Chui oblusundagi beneficiarlary menen zholugushuular otkoruldu
https://edu.gov.kg/organizations/43/posts/2349/

The short-term-based kindergartens, first of all, will admit socially disadvantaged children. 
https://edu.gov.kg/organizations/43/posts/2255/

Information in the mass media stating that SbKs will admit socially disadvantaged children 
· https://edu.gov.kg/posts/2257/
· https://www.instagram.com/p/C0L2Q_soOn4/?igshid=MzRlODBiNWFlZA==
· https://m.facebook.com/story.php?story_fbid=pfbid022ZuU6kjfLgiCF6zczsRuSP9wxsKd7thzzkCXbLRT95bwc9pdS2SNgH84uixyERMPl&id=100064921967096&mibextid=Nif5oz
· https://m.facebook.com/story.php?story_fbid=pfbid0CENbZJaK1CVq2gw5GpWNvnKnbeQmvSyTVckfZ5iCCtMCBph4hsTbZRkTnCKiSzB7l&id=100064912594912&mibextid=Nif5oz
· https://oj.kg/2023/11/29/kyska-moonottuu-560-bala-bakchaga-kajsy-baldar-birinchi-kabyl-alynat/
· https://kabar.kg/news/v-kratkosrochnye-detsady-v-pervuiu-ochered-budut-prinimat-sia-deti-iz-sotcial-no-uiazvimykh-sloev-naseleniia/?fbclid=IwAR2_mssSODuiCg9Qpuiae3TLKHsi5SBPos5M1BaNPzbMsPUEWp2PWWQJZ-E
· https://eltr.kg/kyska-m%d3%a9%d3%a9n%d3%a9tt%d2%af%d2%af-bala-bakchalarga-az-kamsyz-bolgon-%d2%afj-b%d2%afl%d3%a9l%d3%a9rd%d2%afn-baldardy-birinchi-kabyl-alynat/
· https://www.vb.kg/doc/433787_v_kratkosrochnye_detskie_sady_kr_predpochtenie_dadyt_detiam_iz_yiazvimyh_grypp.html
· https://www.akchabar.kg/kg/news/kyska-mntt-bakchalarga-birinchi-az-kamsyz-j-bllrdn-baldary-kabyl-alynat/
· https://bilim.akipress.org/kg/news:561537
· https://bilim.akipress.org/ru/news:2029194
· https://www.youtube.com/watch?v=9sfjk1hjMxU

Coverage of meetings with Aos, REDs/CEDs and representatives of socially vulnerable population with social pages of REDs/CEDs (Osh, Jalal-Abad, Talas, Chui oblast)
· Bazar-Korgon rayon 
https://m.facebook.com/story.php?story_fbid=pfbid02p4rGvYzqWndExK8HQWLB2NvywKbEixMYxHNadZ1arT1Feyzjdy7TMo7KHQ9p6ahQl&id=100052706628050&sfnsn=mo&mibextid=VhDh1V
· Kara Kul 
https://m.facebook.com/story.php?story_fbid=pfbid02YP8XbZhJ2vzVCwUxRuxNjv1z7gGLRycoEoVP4f3LHnXRxEFGwFgmJrRNj6yGoERzl&id=100064789176906&sfnsn=mo&mibextid=Na33Lf
· Kara-Suu rayon 
https://www.facebook.com/permalink.php?story_fbid=pfbid0bRBJ9VE9zh55LCWMfE6CdieWXY37yFQzgXq63mXWpGg7wnh1VzcZcdbUrDNHoxpjl&id=100090084836456&mibextid=bKks23
· Bakai-Ata rayon 
https://www.facebook.com/100091344396461/posts/pfbid0fsTUS9hSiSjtnX3Znny8qqhCRbt6PLCZDjsuLrJK21LM6iLjCtMaWjnwBpRp3UEsl/?d=w&mibextid=qC1gEa
· Talas rayon
https://m.facebook.com/story.php?story_fbid=pfbid02DDUpbNcGKaCT614UVeKCKHzjnw46HDoj57oJhWwmLiVsrEWg5rUWTTSw5uRzC5wNl&id=100089804282999&mibextid=Nif5oz
· Manas rayon
https://www.facebook.com/groups/1680761558963626/permalink/1943051129401333/?mibextid=lURqYx
· Ysyk-Ata rayon 
https://www.facebook.com/share/DFV6iAsVJRMGs4ma/?mibextid=xfxF2
· Chui-Tokmok rayon 
https://www.instagram.com/p/C01VI0xsART/?igshid=NmJiYWZiY2E0Mg%3D%3D&img_index=1
· Moscow rayon 
https://www.instagram.com/p/C0_jZR4MFMo/?igshid=MTc4MmM1YmI2Ng==
· Jaiyl rayon 
https://www.instagram.com/p/C0_gXdwqBF9/?igshid=NGEwZGU0MjU5Mw==
https://m.facebook.com/story.php?story_fbid=pfbid035RG2win18Q9tE6ndDTzvwtagaakbzrBqR7LPdttBG4qMzpwUiGX6GZSMVkSZrX5ml&id=61552948146393&mibextid=Nif5oz
· Sokuluk rayon 
https://www.facebook.com/share/p/2MM3pUBYSjfvnGrM/?mibextid=PkCAf5

8. CAPACITY BUILDING (TRAINING)
Capacity building and trainings delivering take a special place in the awareness of stakeholders, PCU staff, contractual staff, contractors, due to the need to be informed about the legal and regulatory documents of the Kyrgyz Republic, the World Bank's environmental and social standards, GM, Code of Business Conduct and Ethics and other documents. 
· Trainings on ESS are delivered for the PCU staff and contracting companies according to the training schedule for 2023 (Picture 4). 

9. IT IS SCHEDULED:
Based on the annual plan, the following types of activity are scheduled to be conducted by the WB PCU staff in the next reporting period in Q1 of 2024:
9.1 Further approval and draft of ESMPs for 60 sites;
9.2 Further insight of contractual staff into the Code of Conduct and Ethics;
9.3. Questionnairing as part of the feedback card in 7 oblasts; 
9.4. Arrangement of trainings for contractual staff, contractors involved in the Project implementation on topics according to the plan (Table 4).
9.4 Monitoring of construction at the facilities by oblasts.  






Annex to the report:

Annex: Table 1. Repair and rehabilitation realization stages[footnoteRef:15] [15:  See Table, where the facilities under re-tender are indicated with blank field. ] 
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Annex: Table 2. Selected premises for the establishment of CbKs  
	№
	Region 
	Number of buildings 
	Number of children 

	1. 
	Naryn 
	3
	218

	2. 
	Kochkor 
	2
	155

	3. 
	Ak-Suu 
	4
	230

	4. 
	Jeti Oguz 
	1
	100

	5. 
	Ton 
	0
	0

	6. 
	Yssyk-Ata 
	2
	170

	7. 
	Kemin 
	2
	180

	8. 
	Moskowsky 
	1
	75

	9. 
	Panfilov 
	2
	350

	10. 
	Kara-Buura 
	9
	677

	11. 
	Manas 
	3
	208

	12. 
	Talas city 
	0
	0

	13. 
	Toktogul 
	0
	0

	14. 
	Bazar-Korgon 
	5
	210

	15. 
	Nooken 
	2
	100

	16. 
	Suzak 
	4
	210

	17. 
	Aksy 
	2
	166

	18. 
	Chatkal 
	2
	100

	19. 
	Alay 
	3
	150

	20. 
	Nookat 
	2
	100

	21. 
	Aravan 
	5
	150

	22. 
	Kara-Kulja 
	2
	100

	23. 
	Batken 
	2
	160

	24. 
	Leilek 
	2
	120




Annex: Table 3. Monitoring conducted 
	No. 
	Oblast 
	No. of facilities  

	1
	Jalal-Abad 
	6

	2
	Osh 
	4

	3
	Talas 
	4






Annex: Picture 1. Facility monitoring 
CbK facility monitoring in Kara-Suu rayon – 27.10.2023[footnoteRef:16] [16:  In order to protect personal information, blurring was used for the pictures from the meetings.] 
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CbK facility monitoring in Toktogul rayon – 31.10.2023
[image: ][image: ]

CbK facility monitoring in Nooken rayon – 02.11.2023
[image: ][image: ]

CbK monitoring in Manas rayon – 10.11.2023
[image: ][image: ]

Annex: Picture 2. Awareness-building and meetings in the regions 

Osh oblast 
· Kara-Kulja rayon – 23.10.2023
· Uzgen rayon and Uzgen – 23.10.2023
· Chon-Alai and Alai rayons – 24.10.2023
· Aravan rayon – 25.10.2023
· Nookat rayon – 26.10.2023

Kara-Kulja rayon 
[image: ][image: ]
Uzgen rayon, Uzgen town 
[image: ][image: ]
Aravan rayon 
[image: ][image: ]
Kara-Suu rayon 
[image: ][image: ]

Jalal-Abad oblast 
· Suzak rayon, Kok-Jangkak town – 30.10.2023
· Toktogul rayon, Tash-Kumyr town, Kara-Kul town – 31.10.2023
· Aksy, Ala-Buka rayons – 1-2.11.2023
· Nooken rayon – 3.11.2023
· Bazar-Korgon rayon – 3.11.2023

Suzak rayon and Kok-Jangkak town 
[image: ][image: ]
Toktogul rayon, Kara-Kul town 
[image: ][image: ]
Aksy and Ala-Buka rayon 
[image: ][image: ]
Nooken rayon 
[image: ][image: ]
Bazar-Korgon rayon 
[image: ][image: ]
Talas oblast 
· Bakai-Ata rayon – 09.11.2023
· Manas rayon – 10.11.2023
· Aitmatov rayon – 10.11.2023
· Talas town – 11.11.2023
· Talas rayon – 11.11.2023

Bakai-Ata rayon 
[image: ][image: ]
Manas rayon 
[image: ][image: ]
Aitmatov rayon 
[image: ][image: ]
Talas rayon 
[image: ][image: ]
Chui oblast 
· Kemin, Chui-Tokmok, Yssyk-Ata rayons – 13.12.2023
· Alamedin rayon – 14.12.2023
· Sokuluk and Moscow rayons – 14.12.2023
· Panfilov and Jaiyl rayons – 15.12.2023

Kemin, Chui-Tokmok, Yssyk-Ata rayons 
[image: ][image: ]
Alamedin rayon 
[image: ][image: ]
Sokuluk, Moscow rayons 
[image: ][image: ]
Panfilov, Jaiyl rayons 
[image: ][image: ]


Annex: Picture 3. Recorded appeals as part of GM[footnoteRef:17] [17:  In order to protect personal information, blurring was used to hide phone numbers.] 

[image: ]

Annex: Picture 4. Environmental and Social Standards Training in 2023
[image: ]

Annex: Table 4. Environmental and Social Standards Training Plan for 2023
	№
	Activity 
	PERIOD
	Note 

	1
	Delivering training for PCU new team in:
- WB environmental and social frameworks and standards;
- Health and safety requirements;
- Labor resources management procedures.
	Quarter 2, 2024 
	Deliver trainings after project staff has been hired and before project activities begin, thereafter in accordance with the project's annual training plans.   

	2
	Delivering training for contracting companies on rehabilitation and restoration work.                            
(During construction, note the need to take into account the accessibility of infrastructure for people with disabilities (installation of ramp, call button, etc.).
	Quarter 2, 2024
	After contract with a contracting company is signed.

	3
	Insight of contractors into:
- Code of Conduct and SEA/SH risks preventing measures;
- Grievance mechanism for project team and contractors.
	Quarter 2, 2024
	After contract with a contracting company is signed.
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